Main Street Sidewalk Project Update: August 30, 2013

Good Afternoon,

During the week of August 26, we installed three light pole foundations, ran
conduit, poured one pad and sealed utility lines in concrete on the East side of
Block 2. As expected, the vault at 100 Main Street consumed most of the week.
We hand chiseled damaged concrete along the front of the building, tack
welded steel on two structural steel beams to prevent water infrusion, replaced
mortar to bring the vault up to grade and sealed the top and sides of the vault.
The sealant must cure for 24 hours before anything can be placed on top of it.
The brick work and relocation of the fire hydrant is in process on the East side of
Block 2.We began preparation for the installation of the light poles on the West
side of Block 2.

Next week, concrete sidewalks will be poured at 100 Main Street which will be a
challenge because of the height of the vault. A section of sidewalk in front of
100 Main Street and next to the library walk will be replaced with brick as
opposed to concrete due to inadequate depth requirements to accommodate
a concrete pour. We will prepare sidewalks from the Library Walk to Triangle
Credit Union. The plan is to pour 4 pads in total and continue the brick work.

As always we will do our best to limit the obstruction of parking and impacts to
local businesses. Unfortunately, it is necessary to take parking spaces where we
are working. Our schedule is tentative and subject to change due to weather
or unforeseen circumstances. Thank you for your continued patience and
support. Please do not hesitate to contact myself or Andy Patrician, Operations
Manager on site or at 589-3140 with any concerns.

| hope you all have a wonderful Labor Day weekend.

Lisa Fauteux
Director of Public Works



